

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES	
			J	1	3
2. AMENDMENT/MODIFICATION NO. 02	3. EFFECTIVE DATE 12-Sep-2012	4. REQUISITION/PURCHASE REQ. NO. A3E00022070002-0001		5. PROJECT NO.(If applicable)	
6. ISSUED BY RED RIVER ARMY DEPOT DIRECTORATE FOR CONTRACTING 100 JAMES CARLOW DRIVE BLDG 431 TEXARKANA TX 75507-5000		CODE W911RQ	7. ADMINISTERED BY (If other than item 6) PAUL JOHNSON PHONE: 903-334-4283 FAX: 903-334-2628/2541 PAULA.JOHNSON1.CIV@MAIL.MIL TEXARKANA TX 75507-5000		CODE W911RQ
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) JIREH GROUP, LLC AARON STEPHENS 430 SPRUCE ST TEXARKANA TX 75501-5531			9A. AMENDMENT OF SOLICITATION NO.		
			9B. DATED (SEE ITEM 11)		
			X	10A. MOD. OF CONTRACT/ORDER NO. W911RQ-11-G-0007-0004	
			X	10B. DATED (SEE ITEM 13) 01-Aug-2012	
CODE 49HZ4	FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: pjohanson12536 W911RQ-11G-0007-0004 is here by modified to add in two (2) more piers at new locations and adjust the schedule IAW the SOW. All other terms and conditions remain the same.					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) PAULA G. TIDWELL / CONTRACTING OFFICER TEL: 903-334-3480 EMAIL: paula.g.tidwell.civ@mail.mil		
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)		15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY <i>Paula G. Tidwell</i> (Signature of Contracting Officer)		16C. DATE SIGNED 12-Sep-2012

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$9,853.00 from \$82,845.00 to \$92,698.00.

SUPPLIES OR SERVICES AND PRICES

CLIN 0001

The unit price amount has increased by \$9,853.00 from \$82,845.00 to \$92,698.00.

The total cost of this line item has increased by \$9,853.00 from \$82,845.00 to \$92,698.00.

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$9,853.00 from \$82,845.00 to \$92,698.00.

CLIN 0001:

AA: 97X4930AAPP6D 32303E0000A3E00022070002001PO9041117 (CIN A3E000220700020001)
was increased by \$9,853.00 from \$82,845.00 to \$92,698.00

The following have been modified:

STATEMENT OF WORK

The Statement (or Scope) of Work is attached to this award and is titled as follow:

Scope of Work to Construct Eight Drilled Piers, PR 033-12, WO# 854-320065, PCN 61873.

NOTE: The SOW has a Time Requirements that constitute the contractual Delivery requirement they are as follows:

- 1) Contractor shall notify Government 1 day in advance of starting construction and 1 day in advance for movement of material from adjacent areas.
- 2) The northern two drilled concrete piers must be completed within 10 calendar days after Contractor's receipt of task order.
- 3) The remaining six drilled concrete piers must be completed within 15 calendar days after Contractor's receipt of task order.
- 4) The 08/15/2012 modification of this order deletes parragraph 2, and adds 5 days to paragraph 3.

5). The 09/12/2012 modification of the order adds the following and adjusts the timeline as follows:

Modification 02

SUBJECT: Scope of Work to Construct Eight Drilled Piers, PR 033-12, WO# 854-320065, PCN 61873.

Page 1

1. The Contractor shall construct subject project per attached drawings, 2 sheets, scope of work and the plan details. Site is at Red River Army Depot, approximately seventeen miles west of Texarkana, Texas. Work shall include, but is not limited to, the following items:

- a. Locate center piers 2' outside of previous alignment.
- b. Add – two additional drilled concrete piers for center column struts. Piers shall be same size as other piers.
- c. Add – remove concrete floor for construction of drilled piers. Four locations.
- d. Add – replace concrete floor around drilled concrete piers. Two locations.
- e. Add – replace concrete floor in area demolished for former center pier locations. Two locations.
- f. Add – Remove all construction debris from Depot.

2. SUBMITTALS: See original specifications

3. SPECIAL REQUIREMENTS:

a. Hours of Work: Normal hours of work shall be from 6:45 AM to 5:00 PM, Monday thru Thursday, unless approved by COR at least 3 days in advance. If the COR approves other hours, they shall be worked at no additional expense to the Government.

b. Utility Systems:

Contractor is required to call 800-DIG-TESS prior to any excavation and is responsible for locating underground utilities.

c. **Time requirements:**

1) Contractor shall notify Government 1 day in advance of starting construction and 1 day in advance for movement of material from adjacent areas.

2) All drilled piers shall be constructed in full by 21 September 2012. No requirement will be made for early completion of piers.

Page 2 is a Drawing as a separate attachment.

(End of Summary of Changes)