

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 01	3. EFFECTIVE DATE 25-Apr-2012	4. REQUISITION/PURCHASE REQ. NO. AE300020380001		5. PROJECT NO.(If applicable)	
6. ISSUED BY RED RIVER ARMY DEPOT DIRECTORATE FOR CONTRACTING 100 JAMES CARLOW DRIVE BLDG 431 TEXARKANA TX 75507-5000	CODE W911RQ	7. ADMINISTERED BY (If other than item 6) LEOLA LIGGINS PHONE: 903-334-2330 FAX: 903-334-4141 LEOLA.LIGGINS.CIV@MAIL.MIL TEXARKANA TX 75507-5000		CODE W911RQ	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) A-B COMPUTER SOLUTIONS, INC. JASON E. BRADY 3980 FLORIDA STE A MANDVILLE LA 70448-7532				9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				X	10A. MOD. OF CONTRACT/ORDER NO. W911RQ-12-D-0001-0001
				X	10B. DATED (SEE ITEM 13) 08-Feb-2012
CODE 1GZFB	FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52.212-4(c)					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: lthread12316 Contract W911RQ-12-D-0001-0001 for TIER III Maintenance Service and Support is hereby modified to add items to the Parts List (Section B) as follows: Subtotal 0001AA, Level 1 Equipment Service (000101AV-000101BA) \$9,090.00 (\$1,010.00 X 9 Months) Subtotal 0001AB, Level 2 Equipment Service (000102FT-000102GM) \$128,664.00 (\$14,296.00 X 9 Months) Period of Performance (POP) for New Work: 01 May 2012 through 31 Jan 2013. Total Increase \$137,754.00. New Order Total: \$1,292,945.28 There are No Other Changes. See Summary of Changes.					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) PAULA G. TIDWELL / CONTRACTING OFFICER TEL: 903-334-3480 EMAIL: paula.g.tidwell.civ@mail.mil		
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)		15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY <i>Paula G. Tidwell</i> (Signature of Contracting Officer)		16C. DATE SIGNED 25-Apr-2012

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$137,754.00 from \$1,155,191.28 to \$1,292,945.28.

SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0001AA

The CLIN extended description has changed from Subtotal Level 1 (000101AA through 000101AU): \$ 14,832.00. to Subtotal Level 1 (000101AA through 000101AU): \$ 14,832.00. Subtotal 0001AA, Level 1 Equipment Service (000101AV-000101BA) \$9,090.00 (\$1,010.00 X 9 Months) Period Of Performance for Amend 1: 01 May 12 through 31 Jan 13.

The unit price amount has increased by \$9,090.00 from \$14,832.00 to \$23,922.00.

The total cost of this line item has increased by \$9,090.00 from \$14,832.00 to \$23,922.00.

SUBCLIN 0001AB

The CLIN extended description has changed from Subtotal Level 2 (000102AA through 000102FS): \$ 287,039.28. to Subtotal Level 2 (000102AA through 000102FS): \$ 287,039.28. Subtotal 0001AB, Level 2 Equipment Service (000102FT-000102GM) \$128,664.00 (\$14,296.00 X 9 Months) Period Of Performance for Amend 1: 01 May 12 through 31 Jan 13.

The unit price amount has increased by \$128,664.00 from \$287,039.28 to \$415,703.28.

The total cost of this line item has increased by \$128,664.00 from \$287,039.28 to \$415,703.28.

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$137,754.00 from \$1,155,191.28 to \$1,292,945.28.

SUBCLIN 0001AA:

AA: 97X4930AAPP6D 2575E30000AE3000203800015REEMC041117 (CIN AE3000203800010001AA) was increased by \$9,090.00 from \$14,832.00 to \$23,922.00

SUBCLIN 0001AB:

AA: 97X4930AAPP6D 2575E30000AE3000203800015REEMC041117 (CIN AE3000203800010001AB) was increased by \$128,664.00 from \$287,039.28 to \$415,703.28

(End of Summary of Changes)