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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $2,785.94 from $191,448.60 to $194,234.54.

SUPPLIES OR SERVICES AND PRICES

SUBCLIN 1001AA
The pricing detail quantity has increased by 116.00 from 565.00 to 681.00.
The total cost of this line item has increased by $3,010.20 from $14,661.75 to $17,671.95.

SUBCLIN 1001AB
The pricing detail quantity has decreased by 412.00 from 910.00 to 498.00.
The total cost of this line item has decreased by $10,003.36 from $22,094.80 to $12,091.44.

SUBCLIN 1001AC
The pricing detail quantity has increased by 55.00 from 180.00 to 235.00.
The total cost of this line item has increased by $4,461.60 from $14,601.60 to $19,063.20.

SUBCLIN 1001AD
The pricing detail quantity has increased by 476.00 from 660.00 to 1,136.00.
The total cost of this line item has increased by $2,998.80 from $4,158.00 to $7,156.80.

SUBCLIN 1001AE
The pricing detail quantity has increased by 43.00 from 20.00 to 63.00.
The total cost of this line item has increased by $497.94 from $231.60 to $729.54.

SUBCLIN 1001AG
The pricing detail quantity has decreased by 226.00 from 500.00 to 274.00.
The total cost of this line item has decreased by $14,000.70 from $30,975.00 to $16,974.30.

SUBCLIN 1001AJ
The pricing detail quantity has increased by 6.00 from 15.00 to 21.00.
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The total cost of this line item has increased by $384.30 from $960.75 to $1,345.05.

SUBCLIN 1001AL
The pricing detail quantity has increased by 22.00 from 100.00 to 122.00.
The total cost of this line item has increased by $600.60 from $2,730.00 to $3,330.60.

SUBCLIN 1001AM
The pricing detail quantity has decreased by 133.00 from 200.00 to 67.00.
The total cost of this line item has decreased by $10,074.75 from $15,150.00 to $5,075.25.

SUBCLIN 1001AN
The pricing detail quantity has decreased by 12.00 from 20.00 to 8.00.
The total cost of this line item has decreased by $1,005.00 from $1,675.00 to $670.00.

SUBCLIN 1001AP
The pricing detail quantity has decreased by 2.00 from 10.00 to 8.00.
The total cost of this line item has decreased by $204.30 from $1,021.50 to $817.20.

SUBCLIN 1001AQ
The pricing detail quantity has decreased by 39.00 from 75.00 to 36.00.
The total cost of this line item has decreased by $4,000.23 from $7,692.75 to $3,692.52.

SUBCLIN 1001AR
The pricing detail quantity has decreased by 59.00 from 75.00 to 16.00.
The total cost of this line item has decreased by $5,025.62 from $6,388.50 to $1,362.88.

SUBCLIN 1001AS
The pricing detail quantity has decreased by 39.00 from 150.00 to 111.00.
The total cost of this line item has decreased by $1,002.30 from $3,855.00 to $2,852.70.

SUBCLIN 1001AT
The pricing detail quantity has decreased by 8.00 from 25.00 to 17.00.
The total cost of this line item has decreased by $1,133.60 from $3,542.50 to $2,408.90.

SUBCLIN 1001AU
The pricing detail quantity has decreased by 5.00 from 10.00 to 5.00.
The total cost of this line item has decreased by $122.90 from $245.80 to $122.90.
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SUBCLIN 1001BA
The pricing detail quantity has increased by 33.00 from 10.00 to 43.00.
The total cost of this line item has increased by $205.26 from $62.20 to $267.46.

SUBCLIN 1001BC
The pricing detail quantity has increased by 37,200.00 from 58,631.20 to 95,831.20.
The total cost of this line item has increased by $37,200.00 from $58,631.20 to $95,831.20.

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $2,785.94 from
$191,448.60 to $194,234.54.

SUBCLIN 1001AA:

AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R0O3L6041117 (CIN A3L600201100010001)
was increased by $3,010.20 from $14,661.75 to $17,671.95

SUBCLIN 1001AB:

AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R0O3L6041117 (CIN A3L600201100010002)
was decreased by $10,003.36 from $22,094.80 to $12,091.44

SUBCLIN 1001AC:

AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R03L6041117 (CIN A3L600201100010003)
was increased by $4,461.60 from $14,601.60 to $19,063.20

SUBCLIN 1001AD:

AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R0O3L6041117 (CIN A3L600201100010004)
was increased by $2,998.80 from $4,158.00 to $7,156.80

SUBCLIN 1001AE:

AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R0O3L6041117 (CIN A3L600201100010005)
was increased by $497.94 from $231.60 to $729.54

SUBCLIN 1001AG:

AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R0O3L6041117 (CIN A3L600201100010007)
was decreased by $14,000.70 from $30,975.00 to $16,974.30

SUBCLIN 1001AJ:

AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R0O3L6041117 (CIN A3L600201100010009)
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was increased by $384.30 from $960.75 to $1,345.05
SUBCLIN 1001AL:
AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R0O3L6041117 (CIN A3L600201100010011)
was increased by $600.60 from $2,730.00 to $3,330.60
SUBCLIN 1001AM:
AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R0O3L6041117 (CIN A3L600201100010012)
was decreased by $10,074.75 from $15,150.00 to $5,075.25
SUBCLIN 1001AN:
AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R0O3L6041117 (CIN A3L600201100010013)
was decreased by $1,005.00 from $1,675.00 to $670.00
SUBCLIN 1001AP:
AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R03L6041117 (CIN A3L600201100010014)
was decreased by $204.30 from $1,021.50 to $817.20
SUBCLIN 1001AQ:
AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R03L6041117 (CIN A3L600201100010015)
was decreased by $4,000.23 from $7,692.75 to $3,692.52
SUBCLIN 1001AR:
AA: 97X4930AAPP6ED 233Z3L6000A3L600201100015R0O3L6041117 (CIN A3L600201100010016)
was decreased by $5,025.62 from $6,388.50 to $1,362.88
SUBCLIN 1001AS:
AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R03L6041117 (CIN A3L600201100010017)
was decreased by $1,002.30 from $3,855.00 to $2,852.70
SUBCLIN 1001AT:
AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R0O3L6041117 (CIN A3L600201100010018)
was decreased by $1,133.60 from $3,542.50 to $2,408.90
SUBCLIN 1001AU:
AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R03L6041117 (CIN A3L600201100010019)
was decreased by $122.90 from $245.80 to $122.90
SUBCLIN 1001BA:
AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R0O3L6041117 (CIN A3L600201100010025)

was increased by $205.26 from $62.20 to $267.46
SUBCLIN 1001BC:

AA: 97X4930AAPP6D 233Z3L6000A3L600201100015R0O3L6041117 (CIN A3L600201100010027)



was increased by $37,200.00 from $58,631.20 to $95,831.20

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for SUBCLIN 1001AA has been changed from:

DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AB has been changed from:

DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination
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The following Delivery Schedule item for SUBCLIN 1001AC has been changed from:

DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AD has been changed from:

DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AE has been changed from:
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DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AG has been changed from:

DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AJ has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS
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POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AL has been changed from:

DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AM has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS
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POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AN has been changed from:

DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AP has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS
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POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AQ has been changed from:

DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AR has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS

W911RQ-11-D-0008
000201
Page 11 of 14

W911RQ

uic

W911RQ

uic

W911RQ

uic

W911RQ

uiC



POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AS has been changed from:

DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AT has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS
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POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001AU has been changed from:

DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

To:
DELIVERY DATE QUANTITY

POP 18-JAN-2012 TO N/A
13-JAN-2013

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001BA has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS
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POP 18-JAN-2012 TO
13-JAN-2013

To:

DELIVERY DATE

POP 18-JAN-2012 TO
13-JAN-2013

N/A

QUANTITY

N/A

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

The following Delivery Schedule item for SUBCLIN 1001BC has been changed from:

DELIVERY DATE

POP 18-JAN-2012 TO
13-JAN-2013

To:
DELIVERY DATE

POP 18-JAN-2012 TO
13-JAN-2013

(End of Summary of Changes)

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination

SHIP TO ADDRESS

RED RIVER ARMY DEPOT
DEBORAH HOWELL

M/F BLDG 493

100 JAMES CARLOW DRIVE
TEXARKANA TX 75507-5000
903-334-4881

FOB: Destination
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