

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE J	PAGE OF PAGES 1 8	
2. AMENDMENT/MODIFICATION NO. P00003	3. EFFECTIVE DATE 17-Nov-2008	4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO.(If applicable)	
6. ISSUED BY RED RIVER ARMY DEPOT DIRECTORATE FOR CONTRACTING 100 MAIN DRIVE BUILDING 431 TEXARKANA TX 75507-5000	CODE W911RQ	7. ADMINISTERED BY (If other than item 6) LEOLA LIGGINS PHONE: 903-334-2330 FAX: 903-334-2541 LEOLA.LIGGINS@US.ARMY.MIL TEXARKANA TX 75507-5000		CODE W911RQ	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) EARTH SMART ENVIRONMENTAL SOLUTIONS, LLC KEVIN E. FORNEY 525 E. MICHIGAN AVE., #124 SALINE MI 48176			9A. AMENDMENT OF SOLICITATION NO.		
			9B. DATED (SEE ITEM 11)		
			X	10A. MOD. OF CONTRACT/ORDER NO. W911RQ-08-D-0015	
			X	10B. DATED (SEE ITEM 13) 17-Apr-2008	
CODE 4PRH4	FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required)					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Reference Email Memo dated 12 Nov 08					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: lthread0949 Contract W911RQ-08-D-0015 is modified as follows: Add Clause 52.211-16, Variation in Quantity Increase the quantity for CLIN 0001AB FROM 25,000 lbs TO 35,659 lbs Increase the quantity for CLIN 1001AB FROM 25,000 lbs TO 35,000 lbs Increase the quantity for CLIN 2001AB FROM 25,000 lbs TO 35,000 lbs New Contract Total: \$ 160,266.53 All other terms and conditions remain unchanged. Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) CHARLIE D. HARRIS, JR. / CONTRACTING OFFICER TEL: 903-334-2218 EMAIL: charlie.d.harris@us.army.mil		
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY <i>Charlie D Harris Jr.</i> (Signature of Contracting Officer)	16C. DATE SIGNED 19-Nov-2008	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$7,141.53 from \$153,125.00 to \$160,266.53.

The discount terms Net 30 Days has been added.

The 'administered by' organization has changed from

HELEN THOMAS

PHONE: 903-334-3328

FAX: 903-334-4141

HELEN.THOMAS3@US.ARMY.MIL

TEXARKANA TX 75507-5000

to

LEOLA LIGGINS

PHONE: 903-334-2330

FAX: 903-334-2541

LEOLA.LIGGINS@US.ARMY.MIL

TEXARKANA TX 75507-5000

SUPPLIES OR SERVICES AND PRICES

CLIN 0001

The CLIN description has changed from INFORMATION ONLY to UNIVERSAL WASTE.

The MILSTRIP A3L60072950001 has been added.

SUBCLIN 0001AA

The MILSTRIP A3L60072950001 has been added.

SUBCLIN 0001AB

The pricing detail quantity has increased by 10,659.00 from 25,000.00 to 35,659.00.

The MILSTRIP A3L60072950001 has been added.

The total cost of this line item has increased by \$7,141.53 from \$16,750.00 to \$23,891.53.

SUBCLIN 0001AC

The MILSTRIP A3L60072950001 has been added.

SUBCLIN 0001AD

The MILSTRIP A3L60072950001 has been added.

CLIN 1001

The CLIN description has changed from INFORMATION ONLY to UNIVERSAL WASTE.
The MILSTRIP A3L60072950002 has been added.

SUBCLIN 1001AA

The MILSTRIP A3L60072950002 has been added.

SUBCLIN 1001AB

The pricing detail quantity has increased by 10,000.00 from 25,000.00 to 35,000.00.
The MILSTRIP A3L60072950002 has been added.
The total cost of this line item has increased by \$6,700.00 from \$16,750.00 to \$23,450.00.

SUBCLIN 1001AC

The MILSTRIP A3L60072950002 has been added.

SUBCLIN 1001AD

The MILSTRIP A3L60072950002 has been added.

CLIN 2001

The CLIN description has changed from INFORMATION ONLY to UNIVERSAL WASTE.
The MILSTRIP A3L60072950003 has been added.

SUBCLIN 2001AA

The MILSTRIP A3L60072950003 has been added.

SUBCLIN 2001AB

The pricing detail quantity has increased by 10,000.00 from 25,000.00 to 35,000.00.
The MILSTRIP A3L60072950003 has been added.
The total cost of this line item has increased by \$6,900.00 from \$17,250.00 to \$24,150.00.

SUBCLIN 2001AC

The MILSTRIP A3L60072950003 has been added.

SUBCLIN 2001AD

The MILSTRIP A3L60072950003 has been added.

DELIVERIES AND PERFORMANCE

The following Delivery Schedule Item has been deleted from SUBCLIN 0001AA:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
18-APR-2008	275,000	N/A FOB: Destination	

The following Delivery Schedule item has been added to SUBCLIN 0001AA:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-APR-2008 TO 16-APR-2009	N/A	RED RIVER ARMY DEPOT DARLENE PHELPS XR CONSOL PROP OFF DDRT BLDG 499 10TH STREET AND K AVENUE TEXARKANA TX 75507-5000 903-334-3818 FOB: Destination	W45G18

The following Delivery Schedule Item has been deleted from SUBCLIN 0001AB:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
18-APR-2008	25,000	N/A FOB: Destination	

The following Delivery Schedule item has been added to SUBCLIN 0001AB:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-APR-2008 TO 16-APR-2009	N/A	RED RIVER ARMY DEPOT DARLENE PHELPS XR CONSOL PROP OFF DDRT BLDG 499 10TH STREET AND K AVENUE TEXARKANA TX 75507-5000 903-334-3818 FOB: Destination	W45G18

The following Delivery Schedule Item has been deleted from SUBCLIN 0001AC:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

18-APR-2008 35,000 N/A
 FOB: Destination

The following Delivery Schedule item has been added to SUBCLIN 0001AC:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-APR-2008 TO 16-APR-2009	N/A	RED RIVER ARMY DEPOT DARLENE PHELPS XR CONSOL PROP OFF DDRT BLDG 499 10TH STREET AND K AVENUE TEXARKANA TX 75507-5000 903-334-3818 FOB: Destination	W45G18

The following Delivery Schedule item has been added to SUBCLIN 0001AD:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-APR-2008 TO 16-APR-2009	N/A	RED RIVER ARMY DEPOT DARLENE PHELPS XR CONSOL PROP OFF DDRT BLDG 499 10TH STREET AND K AVENUE TEXARKANA TX 75507-5000 903-334-3818 FOB: Destination	W45G18

The following Delivery Schedule Item has been deleted from SUBCLIN 1001AA:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
18-APR-2008	275,000	N/A FOB: Destination	

The following Delivery Schedule item has been added to SUBCLIN 1001AA:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-APR-2009 TO 16-APR-2010	N/A	RED RIVER ARMY DEPOT DARLENE PHELPS XR CONSOL PROP OFF DDRT BLDG 499 10TH STREET AND K AVENUE TEXARKANA TX 75507-5000 903-334-3818 FOB: Destination	W45G18

The following Delivery Schedule Item has been deleted from SUBCLIN 1001AB:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
18-APR-2008	25,000	N/A FOB: Destination	

The following Delivery Schedule item has been added to SUBCLIN 1001AB:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-APR-2009 TO 16-APR-2010	N/A	RED RIVER ARMY DEPOT DARLENE PHELPS XR CONSOL PROP OFF DDRT BLDG 499 10TH STREET AND K AVENUE TEXARKANA TX 75507-5000 903-334-3818 FOB: Destination	W45G18

The following Delivery Schedule Item has been deleted from SUBCLIN 1001AC:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
18-APR-2008	35,000	N/A FOB: Destination	

The following Delivery Schedule item has been added to SUBCLIN 1001AC:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-APR-2009 TO 16-APR-2010	N/A	RED RIVER ARMY DEPOT DARLENE PHELPS XR CONSOL PROP OFF DDRT BLDG 499 10TH STREET AND K AVENUE TEXARKANA TX 75507-5000 903-334-3818 FOB: Destination	W45G18

The following Delivery Schedule item has been added to SUBCLIN 1001AD:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
---------------	----------	-----------------	-----

POP 17-APR-2009 TO 16-APR-2010	N/A	RED RIVER ARMY DEPOT DARLENE PHELPS XR CONSOL PROP OFF DDRT BLDG 499 10TH STREET AND K AVENUE TEXARKANA TX 75507-5000 903-334-3818 FOB: Destination	W45G18
-----------------------------------	-----	--	--------

The following Delivery Schedule Item has been deleted from SUBCLIN 2001AA:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
18-APR-2008	275,000	N/A FOB: Destination	

The following Delivery Schedule item has been added to SUBCLIN 2001AA:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-APR-2010 TO 16-APR-2011	N/A	RED RIVER ARMY DEPOT DARLENE PHELPS XR CONSOL PROP OFF DDRT BLDG 499 10TH STREET AND K AVENUE TEXARKANA TX 75507-5000 903-334-3818 FOB: Destination	W45G18

The following Delivery Schedule Item has been deleted from SUBCLIN 2001AB:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
18-APR-2008	25,000	N/A FOB: Destination	

The following Delivery Schedule item has been added to SUBCLIN 2001AB:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-APR-2010 TO 16-APR-2011	N/A	RED RIVER ARMY DEPOT DARLENE PHELPS XR CONSOL PROP OFF DDRT BLDG 499 10TH STREET AND K AVENUE TEXARKANA TX 75507-5000 903-334-3818 FOB: Destination	W45G18

The following Delivery Schedule Item has been deleted from SUBCLIN 2001AC:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
18-APR-2008	35,000	N/A FOB: Destination	

The following Delivery Schedule item has been added to SUBCLIN 2001AC:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-APR-2010 TO 16-APR-2011	N/A	RED RIVER ARMY DEPOT DARLENE PHELPS XR CONSOL PROP OFF DDRT BLDG 499 10TH STREET AND K AVENUE TEXARKANA TX 75507-5000 903-334-3818 FOB: Destination	W45G18

The following Delivery Schedule item has been added to SUBCLIN 2001AD:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 17-APR-2010 TO 16-APR-2011	N/A	RED RIVER ARMY DEPOT DARLENE PHELPS XR CONSOL PROP OFF DDRT BLDG 499 10TH STREET AND K AVENUE TEXARKANA TX 75507-5000 903-334-3818 FOB: Destination	W45G18

The following have been added by reference:

52.211-16	Variation In Quantity	APR 1984
-----------	-----------------------	----------

(End of Summary of Changes)